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Objectives

- Brief on past and present usage of Environmental
Restoration Site 24, as well as historical investigations
performed.

* Provide lessons learned on how information pertaining to
munitions items should be communicated and incorporated
throughout the CERCLA process.
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Agenda

Site History

Site Investigations
Remedy Selection
Remedy Implementation
NOSSA Communication
Knowledge Check

Take Aways
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Site History

1918 - 1927 - Aviation
field

Post 1927 - Munitions
storage caches
* Including storage of

miscellaneous debris
(batteries and cables)

Current - Helicopter
landing pad, training
range
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< Site Investigations

Area B

LIl
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Site Investigations

1996 — Site Screening

2008 — Phase 1 Remedial Investigation (RI)
2014 — Phase 2 RI

2015 — Engineering Evaluation/Cost Analysis

2016 — Action Memo
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Remedy Selection
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Remedy Implementation

Areas F-4 and C-3

 No munitions items WA e )

Area E-6 and B-8
e Munitions items

encountered
— Torpedo components
— Mark 6 training mines
— Mine scrap items.

=
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NOSSA Communication

NOSSA Communication

« AreaE-6

e Permission to resume work in all
other areas

+ Explosive Safety Submission
(ESS) required for the remaining
work in E-6

e Area B-8

« ESS(Draft) was submitted
November 2016 and finalized
September 2017)
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Remedy Implementation — Cont.

Remobilized under approved ESS.

Full UXO team support
+ Vegetation removal
» Site surveying
« Soil confirmation sampling
* Excavation activities

Offsite soil disposal requires
detector-aided visual scanning in
6-inch lifts

All metal is inspected and verified as
non-munitions debris or MPPEH.
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Knowledge Check

* If munitions items/components are included in your site history,
continue investigations under the Installation Restoration
Program? (T/F)

Answer: F
 When should UXO requirements be taken into consideration?

A. During remedy implementation

B. As soon as you have knowledge that munitions items
have either been stored or used on site.
C. Whenever you feel like it.

Answer: B
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Take Aways

Take into consideration the FULL site history.

If there is knowledge of munitions items on site, incorporate UXO
requirements early in the process.
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Contacts and Questions

Points of Contact

NAVFAC Mid-Atlantic: Bryan Peed

bryan.peed@navy.mil
Questions ?
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